Recovery Plan Action Status

Plan Name: Alabama Canebreak Pitcher-Plant

Plan Status: Final
Plan Date: 08-Oct-92
Lead Agency: USFWS
ississippi Ecological Services Field Office
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Species Action Priority # Action # Action Action Status Est. Initiation Date | Est. Completion Responsible Work Type Labor Type Action Comments
Description Date Parties
Alabama 1 1 Contact Ongoing Current Prior to FY 1995 FY 2020 The Nature Acquisition: Contract, Graduate | TNC acquired Pine
canebrake pitcher- landowners and Conservancy, Easement, Student, Internal Hills Preserve
plant (Sarracenia negotiate protection Alabama Natural Acquisition: Administrative, which protects one
rubra alabamensis) Heritage Program , | Exchange, Internal Field of the largest
U.S. Fish and Acquisition: Fee Assistance, Internal | populations in
Wildlife Title, Acquisition: Technical 1999; two other
enhancement, General, Assistance, populations under
USFWS Regional |Acquisition: Lease, |Species Expert, voluntary
Office 4 Acquisition: Volunteer management
Management agreements. TNC
Agreement, is working with Boy
Management: Land Scouts of America
Use, Management: to protect an
Planning, Other: additional
Information and population.
Education, Other:
Law Enforcement,
Other: Regulations
Alabama 3 10 Preserve genetic Partially Complete |Prior to FY 1995 Center for Plant Research: Other Contract, Graduate |Plant material and
canebrake pitcher- stock Conservation, U.S. |Information Student, Internal seed in long-term
plant (Sarracenia Fish and Wildlife Administrative, storage at ABG
rubra alabamensis) enhancement, Internal Field
USFWS Regional Assistance, Internal
Office 4, Atlanta Technical
Botanical Garden Assistance,
Species Expert,
Volunteer
Alabama 3 11 Reestablish Not Started Alabama Natural Work type not yet | Labor type not yet |$15,000 in future, if
canebrake pitcher- populations, if Heritage Program , |selected selected necessary
plant (Sarracenia needed U.S. Fish and
rubra alabamensis) Wildlife
enhancement,
USFWS Regional
Office 4
Alabama 3 12 Public education Partially Complete |Prior to FY 1995 Alabama Natural Other: Information | Contract, Graduate

canebrake pitcher-
plant (Sarracenia
rubra alabamensis)

Heritage Program ,
U.S. Fish and
Wildlife
enhancement,
USFWS Regional
Office 4

and Education

Student, Internal
Administrative,
Internal Field
Assistance, Internal
Technical
Assistance,
Species Expert,
Volunteer
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Species Action Priority # Action # Action Action Status Est. Initiation Date [ Est. Completion Responsible Work Type Labor Type Action Comments
Description Date Parties
Alabama 1 Initiate interim Partially Complete |Prior to FY 1995 Alabama Natural Management: Contract, Graduate
canebrake pitcher- management Heritage Program , | Habitat Student, Internal
plant (Sarracenia U.S. Fish and Maintenance and | Administrative,
rubra alabamensis) Wildlife Manipulation, Internal Field
enhancement, Management: Land [Assistance, Internal
USFWS Regional |Use, Management: |Technical
Office 4 Planning Assistance,
Species Expert,
Volunteer
Alabama 2 Survey for Partially Complete |Prior to FY 1995 FY 2012 Alabama Natural Research: Contract, Graduate | most recent survey
canebrake pitcher- additional Heritage Program , | Population Surveys | Student, Internal efforts in 2010
plant (Sarracenia populations U.S. Fish and Administrative,
rubra alabamensis) Wildlife Internal Field
enhancement, Assistance, Internal
USFWS Regional Technical
Office 4 Assistance,
Species Expert,
Volunteer
Alabama 2 Characterize Partially Complete |Prior to FY 1995 Alabama Natural Research: Habitat |Contract, Graduate
canebrake pitcher- habitat Heritage Program , | Requirements, Student, Internal
plant (Sarracenia U.S. Fish and Research: Habitat | Administrative,
rubra alabamensis) Wildlife Status Internal Field
enhancement, Assistance, Internal
USFWS Regional Technical
Office 4 Assistance,
Species Expert,
Volunteer
Alabama 2 Conduct Partially Complete |Prior to FY 1995 Alabama Natural Research: Contract, Graduate |some information
canebrake pitcher- demographic Heritage Program , | Demographic Student, Internal gathered through
plant (Sarracenia studies U.S. Fish and Studies Administrative, monitoring of
rubra alabamensis) Wildlife Internal Field selected sites
enhancement, Assistance, Internal
USFWS Regional Technical
Office 4 Assistance,
Species Expert,
Volunteer

Alabama

Investigate life

Not Started

Center for Plant

Work type not yet

Labor type not yet

canebrake pitcher- history Conservation, selected selected
plant (Sarracenia characteristics Alabama Natural
rubra alabamensis) Heritage Program ,
U.S. Fish and
Wildlife
enhancement,
USFWS Regional
Office 4
Alabama 1 Conduct Partially Complete |Prior to FY 1995 Alabama Natural Management: Contract, Graduate
canebrake pitcher- management Heritage Program , | Habitat Student, Internal
plant (Sarracenia experiments and U.S. Fish and Maintenance and | Administrative,
rubra alabamensis) develop Wildlife Manipulation, Internal Field
management plans enhancement, Management: Assistance, Internal
USFWS Regional |Planning Technical
Office 4 Assistance,
Species Expert,
Volunteer
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Species Action Priority # Action # Action Action Status Est. Initiation Date [ Est. Completion Responsible Work Type Labor Type Action Comments
Description Date Parties
Alabama Implement Ongoing Current Prior to FY 1995 U.S. Fish and Management: Contract AL TNC conducts
canebrake pitcher- management and Wildlife Service, Habitat ongoing
plant (Sarracenia monitor The Nature Maintenance and monitoring/manage
rubra alabamensis) Conservancy Manipulation ment under
contract with FWS

Alabama Determine viable Not Started Alabama Natural Research: Contract, Graduate

canebrake pitcher-
plant (Sarracenia
rubra alabamensis)

population
parameters

Heritage Program ,
U.S. Fish and
Wildlife
enhancement,
USFWS Regional
Office 4

Demographic
Studies, Research:
General, Research:
Other Information,
Research:
Population Surveys

Student, Internal
Administrative,
Internal Field
Assistance, Internal
Technical
Assistance,
Species Expert,
Volunteer
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